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Published by the DOI Departmental Consulting Archeologist/NPS Archeology Program,
National Park Service, Washington, DC, March 2007.
This Technical Brief describes objectives, organization, and methods that have been used to
conduct peer reviews in public archeology projects and programs. In describing this process, we
draw upon recent peer reviews managed by several of the authors of this publication, as well as
experiences from earlier reviews described in Keel (1993). Thus, this Technical Brief updates
guidance and suggested procedures for government agencies and other archeological resources
management organizations regarding the use of the peer review process as a means of improving
the effectiveness of their projects and programs.

Introduction
The review of research by peers is a hallmark of scholarship. Peer reviews are the conscience of
science and scholarship; they provide a necessary check on practitioners and an explicit
evaluation of their efforts. Although most often thought of in relation to grant reviews and
publication, peer review is also valuable in enhancing the quality of the full range of activities in
archeological projects and programs.
The focus of the peer reviews described in this technical brief may vary. In some instances,
agencies have requested the review of specific archeological projects. These investigations have
ranged from survey projects to identify sites (see for example, the Scope of Work for the Fort
Campbell peer review in Appendix B) to projects that involve data recovery or excavation
activities as well as identification and evaluation investigations (see for example, the Scope of
Work for the Birds Point-New Madrid Floodway peer review in Appendix C). In other instances,
agencies have requested peer review of a more general scope, looking at archeological programs
that include several projects or other components. The 1995 peer review of the Bureau of
Reclamation Phoenix Area Office cultural resource program is an example of this programmatic
focus for a peer review (see Appendix A, the letter requesting this program peer review).
This Technical Brief provides guidance to governmental agencies and other programs on the peer
review process. Such peer reviews may be full-scale versions, similar to ones completed by the
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Departmental Consulting Archeologist (DCA), or they may be smaller, to fit the needs of more
localized projects. In either case, the results can lead to cost savings through efficiency, increased
effectiveness, and increased support for archeology among members of the public and within
agencies. The government agencies and the professionals who participate in these reviews
recognize that peer reviews can provide an important contribution to project design and
management.
This Technical Brief describes the peer review process within the Federal archeological arena. It
also supplies information about the planning, design, and implementation of peer reviews.

Purpose and Goals
In many academic research projects the principal investigator(s) develops a research design,
identifies and obtains permission to investigate the resources that fit the project's goals, and raises
the necessary funds by obtaining a grant. The researcher plans and conducts the work and
publishes the results. Review of the scientific merits of the proposed work by the researcher's
peers occurs during the grant application process, in the review of the results by the granting
organization, as part of the publication process, and in the reception of the product by the
scientific community.
Archeology conducted to comply with Federal historic and archeological preservation laws must
follow sound archeological practice and also the regulations, procedures, and guidelines
mandated by and developed from those laws. Under these laws archeology is conducted to benefit
the American people generally through the preservation of important archeological resources and
information.
The first objective of research in public archeology is to identify, evaluate, record and document
significant archeological resources. Research may also involve treatment, including excavation
for data recovery. The resulting information is used for a variety of practical purposes, including
education and fostering an appreciation of the nation's heritage among its citizens. The
concomitant benefits that individual archeologists may derive from these endeavors with regard
to professional standing and career advancement are secondary.
The principal difference between an exclusively academic research design and one developed for
a public project is that the former develops from scientific curiosity while in the latter research
needs are conditioned by management requirements for compliance with law, regulation, and
policy. Therefore, there are constraints on federal archeology projects that may not apply to
academic projects.
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However, federal projects involve the same general steps of any research project and have
theoretical, methodological and/or substantive goals. The development of the archeological
project within Federal historic preservation is a consultative process in the hands of Federal
archeologists and their counterparts in the State or Tribal Historic Preservation Office (SHPO or
THPO, respectively). Project plans and archeological results also may be reviewed by
archeologists and historic preservation professionals of the Advisory Council on Historic
Preservation (ACHP). Frequently suggestions made during these consultations result in design
improvements. As a result of this coordination, the project has a firm, defensible foundation.
Federal archeological project research design is open to evaluation and criticism. Evaluations
occur as part of memoranda of agreement, National Register of Historic Places nominations or
determinations of eligibility, determinations of effect, reviews of scopes of work for data
recovery plans, and requests for proposals that form the bases for contracts. Depending on the
specifics of the project, these evaluations are performed by archeologists, other cultural resources
specialists, and perhaps officials of various agencies. These reviews represent a broad range of
scientific and legal compliance concerns.
Because such evaluations improve the agency proposal, stipulations for formal peer reviews are
often specifically included in memoranda of agreement or agency contracts. In the case of data
recovery projects designed to mitigate the loss of important information, such evaluation is done
by the agency before a project is announced for bidding. As part of the proposal, the winning
bidder also prepares a research design or work plan which provides refinements for conducting
the research. It also defines the protocols that will serve as project guides.

Figure 1. Archeologists explaining excavation of a Hohokam pioneer period pithouse, CAP
peer review, 1986. (Photo courtesy Bureau of Reclamation/Tom Lincoln)
Before the passage of the National Historic Preservation Act of 1966 (NHPA), rescue or salvage
archeology was handled without input from States, Tribes, or the ACHP. Archeological rescue
work was usually controlled by the time and money available rather than by the development of
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thoughtful and explicit research designs. Today Federal agency archeologists or contractors from
the public and private sectors conduct Federal archeological projects. Competition among
archeological contractors is the norm unless the work is done by agency personnel. It does not
matter who does the project for the peer review process described here to work.
The primary goal of the peer review process is to evaluate the conduct of Federal archeological
projects and assess the competence and efficiency of projects relative to archeological practice
and legal compliance. An academic peer review rates a project on its scientific merits. Academic
reviewers evaluate the theoretical basis, methodologies for data collection and analysis, and how
these contribute to the research goals.
In Federal archeology, the peer review examines additional topics as well as these. Is the agency
following the stipulations of the compliance documents agreed to under the Section 106 process
of NHPA and other regulatory requirements? Are Secretary of Interior Standards being met? Is
there an appropriate plan for curation? Have data fulfilled the needs of the research design? Have
unexpected data or research domains come to light that need additional investigation? Does the
project need to be changed or redesigned to take these findings into consideration?
Federal archeology project peer reviews have been undertaken for a variety of reasons. In some
cases, reviews were undertaken when controversy stirred about an undertaking or the archeology
associated with it. Some reviews have been conducted because of major disagreement between
the agency and the contractor about the work. Allegations or questions may have come from the
archeological profession, Indian tribes, the media, special interest groups, or members of
Congress. Although the peer review may address conflicts or disagreements, it is not a forum for
mediation or adjudication. Agencies have requested reviews by the DCA to investigate whether
projects were adequate. Review may be conducted when an agency wishes to improve a project.
Appendix A provides an example of a request from an agency for an archeological peer review.
This memorandum is the request from the Area Manager, Phoenix Area Office, Bureau of
Reclamation for a peer review of the area office cultural resource program.
In addition to improving specific projects or resolving disagreements, the use of the peer review
process in public archeology also serves other purposes:
1.

Demonstrating to the professional community, Congress, the Administration, and others
that the Federal archeology program produces excellent results;

2.

Creating networks for communication among government and academic archeologists
that improve archeology;
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3.

Helping resolve disputes among Federal agencies, contractors, Indian tribes, special
interest groups, and the media;

4.

Providing Federal archeologists with professional credibility among their managers and
the academic community.

Peer Review Topics
The peer review manager in consultation with the agency representative—usually the agency
archeologist—establishes a project review agenda and develops a list of suggested review topics
to aid the peer review team in their examination. The peer review evaluates the project according
to selected criteria, which will vary according to the circumstances. Often the following questions
will help frame the peer review.
1.

Is the archeological research consistent with the contract, memorandum of agreement,
and other covering directives?

2.

Is the project within time and budget constraints?

3.

Are the agency and the contractor fulfilling the requirements of the contract?

4.

Are there unresolved disputes or disagreements between the contractor and the agency
related to the archeological work?

5.

Are the research and the materials and data recovered consistent with the needs of the
research design?

6.

Are there gaps in the data? If so, is it possible to fill them?

7.

Based upon new findings, should other lines of research be pursued in place of or in
addition to those identified in the research design? Is it desirable to suspend a particular line
of research?

8.

Are the public education and outreach aspects of the project adequate and effective?

9.

Are the requirements for consultation with affected parties being met adequately and
effectively?

10.

Are Federal standards for the cleaning, cataloging, description, analysis, and curation of
the material and data recovered being met?

11.

Are there adequate and sustainable methods for data management?
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This approach accepts previous decisions made by the various consulting parties about the
treatment of archeological resources. It also provides an occasion to assess the project to
determine if any changes are desirable. This approach steers clear of second-guessing earlier
decisions or trying to identify all of the approaches for conducting archeological investigations.
The DCA conducts a limited number of peer reviews. Table 1 lists the peer reviews that the DCA
has conducted and summarizes the reasons for them.
Table 1. Peer Review Projects Done by the Departmental Consulting Archeologist, National
Park Service, as of 2006
Project/Location/reason for review

Year

Agency

Dolores Project, McPhee Reservoir, CO
1981
Problems between the contractor and the
agency about the scope of the investigation
and project management

Bureau of Reclamation

Central Arizona Project, AZ
1986
Agency wanted to confirm that the scope
and focus of the archeological project were
appropriate.

Bureau of Reclamation

Jackson Lake Dam, Grand Teton National
Park, WY
Demonstrate to the members of the
Wyoming Congressional delegation that
the project-related archeological
investigations were adequate and satisfied
State interests

1987

National Park Service

Stillwater Wildlife Management Area,
Carson Desert, NV
Address Native American concerns and
evaluate whether historic preservation
requirements were being met

1988

Fish and Wildlife Service

Libby Dam Project, Lake Koocanusa, MT
Confirm that the agency's historic
preservation responsibilities were being
fulfilled in a manner sensitive to Native
American religious concerns

1989

Corps of Engineers

Alkali Creek Project, ND
Provide an independent assessment of the
quality, adequacy, and importance of
archeological investigations of a flood
control system

1990

Soil Conservation Service

Central and Northern Plains Archeological
Overview, conducted by the Arkansas

1992

Department of Defense Legacy Program
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Archeological Survey. Provide an
objective review of the results of this pilot
study that synthesized archeological
information from the middle third of the
United States
Phoenix Area Office, AZ
Provide an objective review of the results
of archeological projects conducted
through this Bureau of Reclamation
program in anticipation of additional work
being conducted

1995

Bureau of Reclamation

Fort Campbell, KY and TN
Examine dispute between the Fort,
contractor and sub-contractor and make
recommendations regarding use of
contracting for archeological resource
management investigations

2004

Department of Army

Birds Point-New Madrid Floodway
Archeological Peer Review, Missouri
Provide an objective evaluation of
archeological investigations and decisions
made regarding significance of sites and
how to use data recovery for impact
mitigation

2006

Corps of Engineers, Department of the
Army

Conducting Peer Reviews
A peer review is an activity that must be developed as a partnership between the peer review
manager and the agency. The DCA, or one of the senior archeologists in his or her office, serves
as the peer review manager. The agency representative is usually the archeologist responsible for
the administration and conduct of the agency's archeological program, although another agency
official may serve in this role. For the purposes of the following discussion, the “agency
archeologist” also is assumed to be the “agency representative.” No matter who serves in them,
these roles are essential components of the peer review process.
The peer review manager and the agency archeologist work together to coordinate all aspects of
the peer review. In undertaking a peer review, one of the peer review manager's goals is to create
a partnership with the agency. The creation of such a partnership is the principal ingredient that
has made the peer review process successful. Both parties must agree on the scope of the peer
review.
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Frequent and clear communication between the peer review manager and the agency archeologist
is critical to the success of the peer review. Communication bolsters the commitment made by
both parties to assure that the necessary actions are completed in a timely manner. For example,
the peer review manager provides the agency archeologist with information about the progress of
the peer review team's efforts, thereby allowing the agency archeologist to plan appropriately.
The peer review manager judges what is needed by the peer review team to make its assessment
and may discuss the peer review with the SHPO or THPO and the ACHP to gather information
that should be supplied to the peer review team.
Once the DCA accepts a project for peer review, the peer review manager works with the agency
archeologist to undertake the following tasks, at a minimum, in conducting the peer review. Many
of the tasks may be done concurrently.
1.

Define the peer review's scope, appropriate topics, and schedule.

2.

Determine the peer review's cost and secure funds.

3.

Plan the peer review team's composition and choose its members.

4.

Compile documentation and send it to the peer review team.

5.

Schedule the on-site visit.
a.

Arrange travel and lodging.

b.

Reserve meeting space.

c.

Make appointments for interviews.

d.

Prepare the agenda and itinerary.

e.

Arrange for logistical support for the peer review team.

f.

Make arrangements for office space.

g.

Secure equipment for the peer review team's use.

6.

Conduct the on-site visit.

7.

Prepare the draft report.
a.

Assemble the peer review team member's revisions to the draft report.

b.

Revise the manuscript.
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8.

c.

Obtain the peer review team's approval of final report.

d.

Produce the final report.

e.

Compile recommendations for the agency.

f.

Complete remaining administrative tasks.
Provide final report to the agency official who requested the peer review.

The tasks listed above are described in the following sections of this Technical Brief. The
examples cited are drawn from peer reviews conducted by the DCA.
1. Scope of Work
The reasons for selecting a project for peer review normally define the scope of the peer review.
If charges of inadequacy have been made, for example, then the peer review will focus on the
conduct of the archeological investigations under the agreements and documents covering the
project. If the peer review is a response to problems between the agency and the contractor, then
the peer review will focus on these matters.
The scope of the peer review should focus on identifying solutions to problems and not foster
inappropriate or adversarial investigative roles. In some cases it will be appropriate to broaden the
peer review's scope of work to focus on discerning general principles from specific case
examples. For example, review of a contracting dispute may yield insights into best practices for
contracting.
Appendices B and C provide as examples the scopes of work and suggested topics for the
archeological peer reviews done for Fort Campbell and for the Birds Point-New Madrid
Floodway
2. Cost and Funding
The peer review manager and agency archeologist must make arrangements to fund the various
costs for the peer review and establish the budget parameters within which the peer review
manager must operate. For recent peer reviews conducted by the DCA, the requesting agency has
provided funds for the peer review team and all travel and logistical costs for the on-site review.
Generally there also are administrative costs that the requesting agency has funded. The DCA and
DCA staff salaries expended in planning, coordinating, and completing the peer review have not
been charged to the requesting agency.
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Costs include transportation and per diem expenses of the peer review team members. Other costs
are reproduction and postage to provide project information to the peer review team; on-site
equipment, materials, and work space for the peer review team; administrative support; peer
review report preparation and distribution, and in some cases honoraria. Many of these costs may
be covered in-kind by the agency.
3. The Peer Review Team
Ideally, members of the peer review team should be familiar with the requirements of the
Archaeological Resource Protection Act (ARPA), the NHPA process, general Federal
archeological and historic preservation, current professional standards, and Federal procurement
and contracting regulations so that they can readily identify efficient, effective solutions to
problems related to these topics.
The number of peer review team members may vary, but experience recommends a team of three.
A balanced peer review team typically consists of one public archeologist from an agency other
than the one responsible for the project, an expert in the archeology of the project area or region,
and an expert from outside the research area. Experts may be drawn from the academic, public, or
private sectors.
To identify potential peer review team members, the peer review manager compiles lists of
suggested reviewers and requests the same from the agency archeologist. The peer review
manager also may request independent lists from other involved parties. The peer review manager
is responsible for selecting the peer review team and makes every effort to ensure that all
reviewers are acceptable to all involved.
Beyond a candidate's professional credentials and availability, other elements to consider may
include the following.
1.

Does the candidate have a reputation for completing work in a reasonable time?

2.

Is the candidate willing to commit the time necessary before the on-site visit to read and
review documents and after the visit to review and finish the final report?

3.

Does the candidate have a previous relationship or any other consideration with the
agency or the project that could be construed as a conflict of interest?

4.

Was the candidate an unsuccessful bidder for the contract?

5.

Does the candidate work well with others?
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While these elements may seem straightforward, ignoring them could make completing an
acceptable peer review difficult or affect its timeliness.
Once the peer review manager selects the candidates and establishes a schedule for the peer
review, the peer review manager contacts the candidates to determine their willingness to
participate and their availability. The peer review manager follows up on a candidate's acceptance
to provide information about the project, the schedule, and other details.
4. Documentation
The agency responsible for the archeological project under review compiles and furnishes
members of the peer review team with the appropriate documents that describe the peer review's
scope of work, the archeological project, research questions, the archeological resources and their
significance, the nature of the disagreement/dispute (if any), and background information about
local archeology.
The peer review manager may request additional information from other involved parties. In
some cases the agency archeologist may send material to the peer review manager, who compiles
it to send to the peer review team. The agency archeologist, peer review manager, and others who
provide information should compile detailed lists of materials so that all parties know what the
peer review team has received.
Appendix D provides an example of the documentation provided or available to the peer review
team during the Birds Point-New Madrid Floodway peer review
By the time of the on-site visit, the peer review team should have a thorough knowledge of the
project. The peer review team must receive all documentation at least 3 weeks before the on-site
visit. Less time would not give the peer review team adequate time to become familiar with the
archeological project and the issues included in the peer review's scope of work.
The package of material compiled for the orientation of the peer review team will vary from
project to project. For example, material may consist of survey and evaluation reports, NHPA
Section 106 documentation, scope of work or request for proposal, research design, and interim
or annual progress project reports, if available. Relevant correspondence and internal documents
also may be included.
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Figure 2. Archeologists sharing information at site of Hohokam village during the CAP peer
review, 1986. (Photo courtesy Bureau of Reclamation/ Tom Lincoln)

5. Scheduling
Peer reviews may be most helpful at the midpoint of a project. Typically, field and laboratory
work has proceeded to the stage where the peer review team can make a reasonable evaluation of
the results. A peer review at the beginning of a project in most cases would be premature because
there would be few results to assess. If a project is near completion, the recommendations of the
peer review team would be difficult to implement because time and money usually are short at
this stage. However, in some cases, a peer review at the end of a project or series of projects can
provide an agency with valuable feedback on the design and process of future projects.
In scheduling the on-site visit, it is of course important to find a time that is acceptable to
potential team members. The peer review manager should begin developing a schedule for the
peer review at least 3 months in advance of the on-site visit. Within such a time frame it is usually
possible to accommodate the schedules of all involved and other situations that can affect the
timing of the on-site visit. College and university calendars or special events like conventions or
athletic contests in the project area, for example, can affect lodging and other travel
arrangements. The schedules and commitments of the individuals representing the various
organizations who will be interviewed by the peer review team must be considered. The on-site
visit must be scheduled so that those who will travel from outside the project area can participate.
Although face-to-face interviews often are preferable, telephone or electronic interviews may
suffice for short interviews.
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6. On-Site Visit
The peer review manager and the agency archeologist plan the on-site visit to use everyone's time
efficiently. The peer review manager, usually in consultation with the agency archeologist,
develops an agenda for the peer review team's on-site visit. A detailed agenda assures that the onsite visit is carefully structured. Usually the peer review manager, agency personnel, and peer
review team arrive the day before the on-site visit begins.
Appendix E provides an example of the agenda developed and used for the Phoenix Area Office,
Bureau of Reclamation peer review
During the first session of the on-site visit the peer review manager, the agency archeologist, and
the peer review team discuss the agenda in detail and modify it as necessary. Implementing
modifications in the agenda may require complex changes in the interview schedule. It is
important to determine the final agenda as early as possible. However, it also is desirable to
maintain some flexibility and allow for additional follow-up of important issues or topics.
The peer review team can examine any aspects of the project related to the archeological work.
The peer review team may request specific interviews in addition to the ones suggested by the
peer review manager and agency archeologist; a reasonable effort should be made to
accommodate these requests. Each interview focuses on a specific task or topic. Each interview
session is allotted a specific amount of time. Sessions usually do not exceed two hours without a
break. Maintaining strict adherence to the agenda assures that the peer review team stays focused
on the task and adheres to the schedule.
The peer review manager and the agency archeologist provide the necessary administrative
support to the peer review team to ensure an efficient review. Meeting facilities, telephones,
transportation, and lodging and dining facilities must be available. Secretarial assistance,
equipment, and supplies should be available, as needed. The purpose of making these
arrangements in advance is to ensure that the peer review team can devote its energies to the peer
review. In providing these kinds of administrative support, the peer review manager and agency
function as aides to the peer review team.
The first part of the on-site visit is devoted to briefings by the peer review manager and agency
personnel. The peer review manager describes and then emphasizes the specific scope of work of
the peer review. In some cases, the orientation may be accomplished prior to the on-site visit
through conference calls and email. The plan for the rest of the on-site visit will depend on the
issues or topics to be reviewed, schedules of individuals, the weather, field conditions, and other
variables.
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During week-long peer reviews, personnel interviews and field visits normally are concluded by
the end of the third day so the peer review team can review its findings and draft its report.
Typically the draft report is completed by the evening of the fourth day. Exit interviews with the
DCA, agency personnel, and other interested parties are conducted on the fifth day.
The peer review team normally interviews agency personnel such as the project engineer,
environmental staff, and archeologists. They may also interview historic preservation officers or
staff, other historic preservation specialists, the contracting officer, or contracting officer's
technical representative. The peer review team may meet with the contractor or principal
investigator and the principal investigator's senior staff, such as field directors, crew chiefs, data
control manager, and laboratory director. The peer review team also may meet with the
interdisciplinary consultants or members of the professional community, such as geologists,
geomorphologists, pedologists, paleobotanists, and paleozoologists. They may also meet with
ethnographers and consulting parties such as Indian tribes or their representatives. The peer
review team also may interview interested members of the public and Congressional staffers.
Interviews may be conducted in person, by telephone, or electronically (such as via email, instant
messaging, web camera, or video conference).
The peer review team usually will visit the site or sites currently under investigation and the
laboratory facilities of the contractor to get a feel for the day-to-day operation and management of
the project.

Figure 3. Discussions at one of the archeological sites between the archeological contractor
and peer review team, Central Arizona project, 1986. (Photo courtesy Bureau of
Reclamation/ Dan McKeever)
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Each on-site visit will vary regarding the parties interviewed because the focus of the peer review
will be different in each project. It may be useful to provide the SHPO or THPO and ACHP with
a chance to meet with the peer review team due to the regulatory roles of these agencies in
historic preservation. Furthermore, the professional staff of the appropriate Historic Preservation
Offices are especially knowledgeable about their jurisdiction's archeological resources and can
provide important perspectives to the peer review team.
The scope of the peer review and the specific circumstances will determine whether or not the
agency archeologist or official attends all of the interviews conducted by the peer review team
during the on-site visit. In cases where problems exist among the agency and the contractor,
SHPO, THPO, ACHP, or other parties, it may be prudent for the peer review team to meet both
with and without the agency personnel. The absence of agency personnel may allow for open and
candid discussion that otherwise would be difficult.
The on-site visit is a period of intense work by the peer review team. The peer review manager
and agency personnel provide all reasonable support requested to assure that the peer review
team's tasks are completed by the scheduled time and make every effort to keep the peer review
team on schedule and focused on its task.
7. The Draft Report
The peer review manager and the agency archeologist prepare a proposed outline for the report,
making it clear to the peer review team that the topics and proposed outline are only suggestions.
The peer review team determines the content of the final report. The purpose of the proposed
report outline is to provide the peer review team with guidance. The interviews provide specific
and important information and views from a variety of perspectives. The peer review manager
always assures the peer review team in each review that the content and recommendations of the
final report are entirely the peer review team's responsibility. The peer review team is welcome to
change or reorganize the outline and format. Peer Review team members may add or drop topics
as they think necessary or appropriate, though departures from the model usually concern format
or organization.
The importance of the peer review manager's coordination and careful attention to details in
production of the final draft report cannot be overestimated. If the peer review team spends an
intensive week interviewing various parties concerned with the project but does not prepare a
draft report by the end of that week, it is likely that the completion of the report will be delayed
considerably. It is most efficient for the peer review team to complete a draft report by the end of
the on-site visit.
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Appendices B and C provide examples of suggested report outlines for the Fort Campbell and
Birds Point-New Madrid Floodway peer reviews.
8. The Final Report
The production of the final report of the peer review can be a rather simple, but intense task. The
peer review manager edits the peer review team's draft report for grammar, style and format, but
makes no changes in content. It is best to use the edit-tracking feature of a word processing
program so that edits are clear to each peer review team member. The peer review manager sends
a revised draft to the authors for revision, with questions as necessary. The authors return marked
and revised copies to the peer review manager, who reconciles and enters the revisions. The time
it takes to produce the final version depends on the quality of the draft report.
The peer review manager may include separate recommendations in the final report, which is sent
to the agency, peer review team members, and other interested parties. While the peer review
manager normally endorses most of the recommendations made by the peer review team,
occasionally it will be determined that the recommendations do not really improve the project
when compared to costs by the agency to implement them. Irrespective of whether the peer
review manager supports or rejects the recommendations of the peer review team, a clear
explanation should be provided.

Conclusion
Peer reviews for public archeology projects have been and will continue to be important tools for
improving both research and preservation activities. They assist agencies in meeting the
objectives for which public archeology projects are undertaken.
In addition, peer reviews can help improve public awareness of the value of contributions to
knowledge about the nation's cultural past that are central to such projects. When conducted in
this comprehensive way, peer reviews have had two important long-term results. First, the agency
gains a better perspective on the impacts of sound archeological resources management and
therefore can develop effective means to improve its programs. Second, the benefits of public
archeology research are clarified for the academic disciplines and therefore can be incorporated
appropriately into the most current theoretical and interpretive developments for explaining the
archeological record.
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DCA Peer Review Reports
Aiken, C. Melvin, Jerald T. Milanich, and Douglas D. Scott
1988 Carson Desert Archaeological Peer Review. Report on file, Archeology Program, National
Park Service, Department of the Interior, Washington, DC.
Anderson, David G. Tristram R. Kidder, and Signa Larralde
2006 Birds Point-New Madrid Floodway Archeological Peer Review. Report on file, Archeology
Program, National Park Service, Department of the Interior, Washington, DC.
Crespi, Muriel, and Hester A. Davis
1989 Libby Dam Historic Preservation: A Peer Review. Report on file, Archeology Program,
National Park Service, Department of the Interior, Washington, DC.
Dean, Jeffrey, Jefferson Chapman, and Douglas W. Schwartz
1981 Report to Bureau of Reclamation on the Dolores Archaeological Project. Report on file,
Archeology Program, National Park Service, Department of the Interior, Washington, DC.
Gradwohl, David M., Timothy A. Kohler, and Gary P. Smith
1994 The Central and Northern Plains Overview: A Peer Review. Report on file, Archeology
Program, National Park Service, Department of the Interior, Washington, DC.
Green, Thomas, Michael Polk, and Lynne Sullivan
2005 Peer Review of Archeological Investigations at Fort Campbell, Kentucky and Tennessee.
Report on file, Archeology Program, National Park Service, Department of the Interior,
Washington, DC.
Hannus, Adrien, Terry Del Bene, and Jack Hofman
1990 Peer Review, Alkali Creek Project, Soil Conservation Service, Dunn County, North Dakota.
Report on file, Archeology Program, National Park Service, Department of the Interior,
Washington, DC.
Judge, W. James, Bruce D. Smith, George S. Smith, and Jeffrey Zippen
1995 Peer Review - Cultural Resource Program Phoenix Area Office, Bureau of Reclamation.
Report on file, Archeology Program, National Park Service, Department of the Interior,
Washington, DC.
Knudson, Ruthann, Frank C. Leonhardy, John S. Sigstad, and Stephen Williams
1987 Peer Review Committee Report for the Jackson Lake Archeological Project. Report on file,
Archeology Program, National Park Service, Department of the Interior, Washington, DC.
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APPENDIX A
Memorandum to Departmental Consulting Archeologist from Area Manager, Phoenix Area
Office, Bureau of Reclamation, 10 April 1995; Request for Archeological Peer Review of
Phoenix Area Office Cultural Resource
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APPENDIX B
Scope for the Peer Review Team, Fort Campbell, Kentucky and Tennessee
SCOPE FOR THE PEER REVIEW TEAM
FORT CAMPBELL, KENTUCKY AND TENNESSEE
DEPARTMENTAL CONSULTING ARCHEOLOGIST
ARCHEOLOGY PROGRAM, NPS
DEPARTMENT OF INTERIOR
August 28, 2003
Purpose
The objective of this review is to assess, at the request of Fort Campbell, the overall quality and
effectiveness of archaeological surveys performed at Fort Campbell as technical assistance
delivered through the National Park Service Southeastern Archaeological Center (SEAC). In
order to make this assessment, the review is expected to consider the purposes that the
archaeological surveys were intended to serve, and any other aspects of the projects and the
circumstances in which they were performed that are found to have a bearing on the strengths and
weaknesses of these projects as they were conceived, organized, and actually implemented.
Several aspects of these projects are disputed between Fort Campbell and SEAC.
Other contemporaneous contracts for archaeological services at Fort Campbell, including others
administered through SEAC and some administered through other agencies, have not produced
similar disputes. The review team should consider comparing the other contracts and their results
in order to make comments or recommendations of more general interest regarding the strengths
and weaknesses that may be inherent in the general method of IDIQ contracting in addition to
comments or recommendations specifically applicable to the contract and projects from which the
disputes have arisen.
In order to make this assessment, the review is expected to examine the intended purposes of the
contracted projects, the implementation, monitoring, final products, and any other aspects of
contract performance and oversight that are found to have a bearing on the quality and adequacy
of the resulting studies. The team must independently assess whether or not contracted projects
met the goals established by the contracts and how the investigations conducted through contracts
contributed to the overall cultural resource management program of the fort.
The scope of the review extends to assessment of the general appropriateness and design of the
agreements and contracts used by SEAC at Fort Campbell, the effectiveness of the contracting
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vehicles and organization, and how future contracts and technical assistance relationships can be
structured to be most effective and less likely to produce further disputes.

Duties of the Peer Review Team
The Peer Review Team shall review documents and other materials relevant to the administration,
method, strategy, techniques and results of projects carried out through the Fort Campbell-SEAC
contract and others at Fort Campbell as needed for comparison. The peer review team also may
request other documents that it deems pertinent to its review. Review will include:
•

Memorandum of Understanding between Fort Campbell and SEAC;

•

Contracts;

•

Statements of work for specific projects;

•

Delivery orders and correspondence related to delivery orders;

•

Other relevant correspondence;

•

Draft and final archeological survey reports;

•

Curation materials including maps, field forms, photographs and associated records;

•

Field locations as necessary.

The Peer Review Team shall also meet and interview individuals from Fort Campbell, SEAC,
related NPS offices such as the contracting office, Panamerican Consultants Incorporated (PCI,
the consulting firm that conducted the investigations under the SEAC arrangement), and other
agencies or individuals who are relevant and necessary in the opinion of the review team. If
meeting in person is not feasible, interviews may be conducted by telephone conference calls or
by e-mail at the discretion of the review team.
The Peer Review Team shall compile and present a written report that describes in detail the
observations and recommendations of the team (see suggested outline below).
Suggested Topics
Fort Campbell Management of Archeological Resources As Related to These Projects
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What is the structure and organization of Fort Campbell's cultural resources management
program?



Have some aspects of the organization and structure of the program particularly affected
any of the strengths or weaknesses identified in the projects under review?



Did the structure and organization of the CRM program help, detract from, or not affect
the outcomes of these projects?



What communications within and from Fort Campbell were necessary for proper
description and conduct of these projects, and were these communications effective?

Contract Organization and Structure


Do the contracts adequately or clearly address specific Section 106 and Section 110
compliance and coordination efforts?



How are scopes of work written for individual projects undertaken within the contracts?



Would other forms of contracts have provided better organization and oversight of the
technical assistance delivered to Fort Campbell?



Were the proposed methods for fieldwork, laboratory analysis, curation and reporting
adequate and effective?

Contract Oversight and Administration


Are there adequate internal checks and balances?



Is fiscal accountability maintained?



How is communication handled among the participants: Fort Campbell, SEAC and
related NPS offices such as the contracting office, PCI, and the COE?



How were proposed contract modifications handled?



Were the statements of concern from Fort Campbell plausible and reasonable, and did
SEAC response adequately and effectively address the concerns based on the information
available to SEAC?

Assessment Topics


Is data management being handled effectively and efficiently?



Are appropriate and sufficient reports and maps being produced adequately?
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Is the approach to consultation with affected parties, including Indian tribes, appropriate
and sufficient?



Is the approach to public education and outreach appropriate and sufficient?



Are the contributions of the program to the advancement of local, regional, and national
archeological research and interpretation appropriate and sufficient?



What future program requirements should be considered?



Has peer review been utilized appropriately in the program?



What procedures were used to verify that results as reported were actually accomplished?

Suggested Report Outline
•

EXECUTIVE SUMMARY

•

INTRODUCTION

•

INTERVIEWS AND ACTIVITIES DURING THE PEER REVIEW

•

EVALUATION OF PERFORMANCE
Fort Campbell Cultural Management of Archeological Resources
Structure and organization
Discussion
Recommendations
Communication and internal support
Discussion
Recommendations
Contract Organization and Structure
Section 106 and Section 110 compliance and coordination
Discussion
Recommendations
Scopes of Work
Discussion
Recommendations
Contract Oversight and Administration
Internal checks and balances
Discussion
Recommendations
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Fiscal accountability
Discussion
Recommendations
Communication
Discussion
Recommendations
Response to concerns
Discussion
Recommendations
Assessment
Fieldwork
Discussion
Recommendations
Laboratory analysis
Discussion
Recommendations
Curation
Discussion
Recommendations
Data management
Discussion
Recommendations
Reports and maps
Discussion
Recommendations
Project Monitoring
Discussion
Recommendations
Contributions of the program to archeological research and interpretation
Discussion
Recommendations
•

OTHER ISSUES
Consultation with affected parties and Indian tribes
Discussion
Recommendations
Public education and outreach
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Discussion
Recommendations
Future program initiatives
Discussion
Recommendations
Use of peer review in contract projects
Discussion
Recommendations
References
Appendix 1: Memorandum Requesting Peer Review
Appendix 2: Brief Biographies of the Peer Review Team
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APPENDIX C
Scope of Work for the Peer Review Team, U.S. Army Corps of Engineers, Memphis
District, Birds Point-New Madrid Floodway Project

SCOPE OF WORK FOR THE PEER REVIEW TEAM U.S. ARMY CORP OF
ENGINEERS, MEMPHIS DISTRICT
DEPARTMENTAL CONSULTING ARCHEOLOGIST ARCHEOLOGY PROGRAM,
NPS DEPARTMENT OF INTERIOR July 11, 2005
Purpose.
At the request of the Memphis District Corp of Engineers (Memphis District), the Departmental
Consulting Archeologist (DCA), National Park Service (NPS) will conduct a peer review of the
archeological work in the Birds Point-New Madrid Floodway in southeast Missouri. The peer
review will consider the cultural resources work that the Memphis District conducted in the upper
portions (O'Bryan's and Rush Ridges) and Barns and Sugar Tree Ridges of the New Madrid
Floodway between 1989 and 2004. In order to comply with various Federal laws and regulations ,
the Corp of Engineers had to identify archeological resources (historic properties) within the
project impact area; determine whether they were significant (eligible for the National Register of
Historic Places); and if so, develop, in consultation with the Missouri State Historic Preservation
Officer (SHPO) and other consulting parties, a plan to avoid or mitigate adverse impacts.
The peer review will assess the choice of archeological resource identification, evaluation, and
data recovery methods and techniques, the effectiveness of their application in the project area,
and whether they were appropriate for compliance with required archeological and historic
preservation procedures.
The Memphis District has been conducting archeological work (surveying, testing, and
mitigation) in the Birds Point-New Madrid Floodway since 1989. During this period, the
Memphis District identified and tested approximately 250 sites. The Memphis District, SHPO,
and Advisory Council signed a Programmatic Agreement in November 1995/May 1996 regarding
the project. The SHPO and Memphis District determined that it should mitigate adverse impacts
to 25 sites. Currently, four sites remain to have adverse impacts mitigated.
In 2003, the Quapaw Tribe of Oklahoma contacted the Memphis District with concerns about the
professional quality of the archeological work. Subsequently, the Memphis District asked the
DCA to conduct a peer review of the Memphis District's archeological work to date in the New
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Madrid Floodway. The peer review report may also serve as a planning tool by providing
guidance for future archeological survey, testing, and mitigation in the floodway.
Duties of the Peer Review Team.
The peer review team will review existing reports, records, and other materials relevant to the
administration, method, strategy, techniques and results of archeological projects carried out
under the Programmatic Agreement among the U.S. Army Corps Of Engineers, Memphis
District; the Advisory Council On Historic Preservation; and the Missouri State Historic
Preservation Office regarding implementation of the Birds Point-New Madrid Floodway Project.
The peer review team also may request other documents that it deems pertinent to its review. The
review will include 

The Programmatic Agreement, and the Memoranda of Agreement (MOAs), Scopes of
Work (SOWs), contracts, research designs, and statements of work for specific projects;



Relevant correspondence;



Final archeological reports, or draft reports when no final has been completed;



Curation materials including maps, field forms, photographs and associated records;



Visits to field locations, as necessary.

The peer review team also will meet and interview the Corps district archeologist in charge of the
project, project managers, and archeologists who designed and carried out the investigation;
representatives of the contracting firms that contracted the archeological work, SHPO, Quapaw
Tribe of Oklahoma, and Advisory Council; and other agencies or individuals who are relevant
and necessary in the opinion of the review team, including other tribes, landowners, and the
general public. If meeting in person is not feasible, the peer review team may conduct interviews
by telephone conference calls or by e-mail.
The peer review team will compile and present a written report that describes in detail the
observations and recommendations of the team (see suggested outline below). The DCA will
provide a hard copy and an electronic copy of the final report to the Commander, Memphis
District.
The peer review manager will be the point of contact between the peer review team and any
person having comments related to the peer review. Discussions between peer review team
members and anyone associated with the peer review or the New Madrid Floodway project will
be limited to information gathering contexts and interviews (no independent phone calls, letters,
etc.).
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Duties of the Memphis District Corp of Engineers.
The district archeologist for the project will serve as the Memphis District representative for the
peer review. The district archeologist will develop the scope of work in consultation with the
DCA and peer review manager and assist in identifying potential members of the peer review
team. The district archeologist will coordinate with other officials of the Memphis District and
others as necessary, including the Quapaw Tribe, Missouri SHPO, Advisory Council, and
archeological contractors. The district archeologist will provide the peer review manager with
materials for the peer review team, including maps showing the area of the peer review and all
relevant documents produced to date.
The Memphis District will make the travel and logistical arrangements for the on-site visit.
Peer Review Schedule.
Task

Schedule

Define the peer review's scope and schedule.

complete

Plan the peer review team's composition and choose its
members.

June - July 2005

Compile documentation and send it to the peer review
team.

July 2005

Schedule the on-site visit.

July - August 2005

Make on-site visit arrangements, including -

July - September 2005



travel and lodging,



identify peer review topics,



appointments for interviews,



agenda and itinerary,



arrange for office and meeting space,



arrange for office and field support for the peer
review team,



identify and arrange for necessary equipment,
and



arrange to visit field locations, as necessary.

Conduct the on-site visit.

October - November
2005

Prepare the draft report.

October - November
2005

Assemble the peer review team member's revisions to
the draft report.

October - November
2005

Revise the manuscript.

November 2005
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Obtain the peer review team's approval of final report.

November 2005

Produce the final report.

November 2005

Compile recommendations for the agency.

November 2005

Complete remaining administrative tasks.

November - December
2005

Provide final report to agency officials.

December 2005

Suggested Topics.
The review team will address the following questions 1.

Were the archeological methods used for identification and evaluation of sites
appropriate?

2.

Were the archeological methods for mitigation of adverse impacts appropriate?

3.

Considering the operational plan for the floodway and landowner restrictions, what other
forms of mitigation, besides data recovery have been feasible?

4.

Given the operational plan for the floodway were the sites chosen for mitigation chosen
properly?

5.

Were the data and materials recovered consistent with the needs of the research designs?

6.

Was the approach to treatment of archeological human remains adequately planned for
and addressed in the Programmatic Agreement, Memoranda of Agreement, and Scopes of
Work?

7.

Did artifact analysis and preparation of the archeological materials and data conform to
the plans for ultimate, long-term curation?

8.

Are the technical reports and any public outreach products or programs adequate and
appropriate?

9.

Taking into account the SOWs, research designs, and MOAs, was the proper
archeological work conducted for each site? What could have been done differently?

10.

Based on the peer review, what are the peer review team's recommendations for how the
SOWs, research designs, MOAs, or Programmatic Agreement might be modified before
work begins on the remaining sites? What factors does the peer review team recommend that
the Memphis District consider for future cultural resources work in the floodway?
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11.

Were appropriate consulting parties brought into the process once their concerns were
made known?

Suggested Report Outline
•

Executive Summary
Introduction
Interviews aAnd Activities During The Peer Review
Evaluation of Performance - Memphis District Cultural Management Of
Archeological Resources in The Bird Point-New Madrid Floodway
Identification
Discussion
Recommendations
Evaluation
Discussion
Recommendations
Data Recovery
Discussion
Recommendations

•

Considerations Future Cultural Resources Work in the Floodway

•

Other Issues

•

References

Appendix 1: Memorandum Requesting Peer Review
Appendix 2: Scope of Work for the Peer Review
Appendix 3: Brief Biographies of the Peer Review Team
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APPENDIX D
Documents Available for the Peer Review Team, Birds Point-New Madrid Floodway
Archeological Investigations
Documents available for the peer review team's review prior to the on-site visit.
I.

Relevant correspondence
1.

2/24/2004 Letter from Jack V. Schere, Colonel, COE District Engineer, DOD, to
Dr. Janet S. Matthews, Associate Director for Cultural Resources, NPS

2.

6/22/2004 Letter from Dr. Janet Snyder Matthews to Col. Jack v. Schere

3.

7/11/2005 Electronic Memorandum from FP McManamon, Departmental
Consulting Archeologist, Department of the Interior to Colonel Charles O. Smithers III,
Colonel, Memphis District Corps of Engineers, Department of the Army

II.

Background materials, Programmatic Agreement, and miscellaneous draft
documents
1.

Birds Point-New Madrid Floodway: A Short Background

2.

“Programmatic Agreement Among the U.S. Army Corps of Engineers, Memphis
District, the Advisory Council on Historic Preservation, and the Missouri State Historic
Preservation Office Regarding Implementation of the Birds Point-New Madrid
Floodway Project”(signed November 1995 and May 1996).

3.

“Draft Amendment to Programmatic Agreement Among the U.S. Army Corps of
Engineers, Memphis District, the Advisory Council on Historic Preservation, the
Missouri State Historic Preservation Office, and the _____ Tribe Regarding
Implementation of the Mitigation of Archeological Sites 23NM176/272, 23NM566,
23MI630, and 23MI714, Within the Birds Point-New Madrid Floodway Project.”

4.

“Appendix F - Scopes of work and mitigation proposals for remaining sites.”
COE, Memphis District, no date

5.

“Data Recovery at 23MI714 New Madrid Floodway, Missouri.” COE, Memphis
District, no date

6.
III.

“Sites 23MI272/167 and 23NM566.” COE, Memphis District, no date
Final archeological reports
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1.

Probability of Archaeological Site Occurrence in the Northern Portion of the
Birds Point-New Madrid Floodway: An Analysis of the Distribution of Cultural
Resources and Environmental Features, by Niemczycki, Mary Ann Palmer; principal
investigator Duncan C. Wilkie / Cultural Resources Consultants. 1987

2.

Archeological Investigations in the New Madrid Floodway, Volume I, by
Lafferty, Robert H. III, and Kathleen M. Hess, eds. / Mid-Continental Research
Associates, Inc. 1996

3.

Archeological Investigations in the New Madrid Floodway, Volume II, by MidContinental Research Associates, Inc. 1996

4.

Archeological Investigations in the New Madrid Floodway, Volume III, by MidContinental Research Associates, Inc. 1996

5.

Data Recovery (Mitigation) of Sites 23MI578, 23MI605, 23MI651, 23MI652,
and 23MI797, Final Report, by Chapman, Shawn, Emanuel Breitberg, and Neal Lopinot
/ Panamerican Consultants, Inc. 1999

6.

Investigations in the New Madrid Floodway: Data Recovery at 23MI706, the
Alfred Rush Site and 23MI709, the Hillhouse II Site, Mississippi County, Missouri, by
Brown, Sharon, L. Janice Campbell, and Prentice M. Thomas, eds. / Prentice Thomas
and Associates, Inc. 2000

7.

Historic Archaeology in the New Madrid Floodway: Data Recovery Excavations
at the Moxley Farm Site (23MI722), Mississippi County, Missouri, Final Report, by
Buchner, C. Andrew, and Emanuel Breitburg / Panamerican Consultants, Inc. 2000

8.

Data Recovery at the Hillhouse Site, by Lafferty, Robert H. III, Michael C.
Sierzchula, Gina Powell, Neal Lopinot, Carol Spears, Barbara Carter, and Lawrence g.
Santeford / Mid-Continental Research Associates, Inc. 2002

9.

The St. John's Bayou-Bird's Point-new Madrid Floodway - A Historical Account
of the United States Army Corp of Engineer's Efforts in Mississippi River Flood Control
in Southeastern Missouri by Banks, Larry D. and Givens, Douglas R./ Documents
Archaeology, Incorporated. 2003

10.

Data Recovery Excavations at the Clifford LaPlant Site (23NM561) on Barnes
Ridge, New Madrid County, Missouri, by Buchner, C. Andrew, Eric S. Alberson,
Emmanuel Breitburg, Gina S. Powell, and Neal H. Lopinot/ PanAmerican Consultants,
Inc. 2003
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11.

Investigations in the New Madrid Floodway: Data Recovery at 23MI20, The
Burkett Site, Mississippi County, Missouri, Volume I: Final Report, by Thomas Jr.,
Prentice M. and L. Janice Campbell/ Prentice Thomas and Associates, Inc. 2005

IV.

Maps
1.

Wyatt and Wickliffe SW Quadrangle topographic maps, showing sites on Rush
Ridge and O'Bryan Ridge.

2.

Henderson Mound Quadrangle topographic map, showing sites on Barnes Ridge
and Sugar Tree Ridge.

3.

Henderson Mound Quadrangle topographic map, at larger magnification,
showing sites on Barnes Ridge

4.

Sketch of BPNM Floodway, “Current Plan of Operation”

5.

Photocopies of 3 portions of the La Grange Quadrangle topographic maps
(included separately and also listed above)

V.

CDs
1.

New Madrid #1 - Archeological Investigations of the New Madrid Floodway
Volumes I - III

2.

New Madrid #2 - Probability of ... and Historic Archaeology ...(pdf files)

3.

New Madrid #3 - Data Recovery at 23 MI578 ...

4.

New Madrid #4 - Investigations ... at 23MI20, the Burkett site (pdf files)

5.

New Madrid #5 - 706-709 FINAL.pdf and Burkett draft.pdf

Documents and information made available during or after the peer review team's on-site
visit.
I.

Correspondence, background materials and miscellaneous draft documents
1.

Birds Point-New Madrid Floodway Plan of Operation. PowerPoint presentation
presented to the New Madrid Peer Review Team March 20, 2006. Corps of Engineers,
Readiness Branch, Memphis District. (See Appendix 7)

2.

Investigations in the New Madrid Floodway: Data Recovery at 23MI25, the
Weems Site, Mississippi County, Missouri. Volume I: Draft Report. Prentice M.
Thomas, Jr., and L. Janice Campbell, eds. Prentice Thomas and Associates, Inc. 2006.
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3.

Files pertaining to the New Madrid-Birds Point Floodway Archeological
Program

4.

Additional information regarding the impact mitigation work at 23MI25, the
Weems Site, including 

“Data recovery at 23MI25, New Madrid Floodway, Missouri, Scope of
Work”



“Mitigation Proposal for Site 23MI25 (Weems Site), New Madrid
Floodway, Mississippi County, Missouri”



8/5/1998 Letter from Jimmy McNeil, District Archeologist, to Claire
Blackwell, Director and Depute State Historic Preservation Officer, Missouri



12/15/1999 (approx.) E-mail from Jimmy McNeil to Judith Deel



2/15/2000 (approx.) E-mail from Jimmy McNeil to Judith Deel
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APPENDIX E
AGENDA AND SCHEDULE FOR PEER REVIEW TEAM FIELD VISIT, CULTURAL
RESOURCE PROGRAM REVIEW, PHOENIX AREA OFFICE, BUREAU OF
RECLAMATION
Peer Review
Cultural Resource Program
Phoenix Area Office
Bureau of Reclamation
Peer Review Team Agenda, 17-22 July 1995
Monday, 17 July
8:00-8:10 Welcome—Dennis Schroeder, Area Manager
8:10-8:20 Introductions—All
8:20-8:45 Scope of Work for the Peer Review—Frank McManamon, DCA
8:45-9:00 Brief overview of CAP and PXAO Cultural Resource Program—Lincoln
9:00-9:20 Break
9:20-11:30 Topical Discussion of the Aspects of the Program being Considered by the Peer
Review—PXAO staff. Goal is to provide Review Team with as much background information as
possible, building upon and referring to the written material already provided to the team
members, and to enable the team members to request additional information that had not been
provided.
11:30-1:00Lunch
1:00-2:30 Interviews w/ PXAO management—Dennis Schroeder (Area Manager), John Newman
(Assistant Area Manager, Resources Management), Larry Morton (Assistant Area Manager,
Management Services and Human Resources), Jerri Tharp (Finance Officer), etc. Topics here will
include:


the expectations of management for the CRM program and how it fits into overall area
office goals, objectives, and functions;



management perspective on fiscal and internal controls on program;
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future needs seen by management for cultural resources currently being managed,
including archeological collections and records, as well as CRM activities anticipated.

2:30-2:45 Break
Interviews with partners, colleagues, contractors, and constituents. Reclamation staff will
participate in some of these discussions, but at least part of the time interviews will be with only
the Peer Review team and the partners, etc.
2:45-3:45 State Historic Preservation Officer and staff—Jim Garrison, Bob Gasser, Ann Howard
Discuss PXAO Section 106 and Section 110 compliance and coordination efforts.
3:45-4:15 Tonto National Forest—Scott Wood, Forest Archaeologist. PXAO's largest Federal
partner in developing and executing the Theodore Roosevelt Dam and Verde River Safety of
Dams mitigation projects. Topics should include research, coordination, and public education.
4:15-4:30 Break
4:30-5:30 Teff Rodeffer—Chief, Collections Management, National Park Service, Western
Archaeological and Conservation Center. The PXAO current curation program should be the
focus of this interview, future curation needs also might be discussed.
5:30-6:30 Peer Review Team meeting to take stock of the day's events, plan for development of
recommendations and report preparation.
Tuesday, 18 July
8:30-9:30 Research, Funding, and Internal Program—PXAO CRM staff. Topics will include:
PXAO mitigation approach with case studies from Roosevelt Projects, Verde River, and Lake
Pleasant. May wish to spend some time discussing data management.
9:30-9:45 Break
9:45-10:15 Jeff Dean, Tree Ring Laboratory, University of Arizona—Jeff serves as ongoing peer
reviewer for the program. He will join the Review Team at the Pointe, Monday evening and will
be available through Wednesday.
10:15-11:00 Bill Doelle—Desert Archaeology (Roosevelt Community Development Contract
11:00-11:45 Jeff Altschul—Statistical Research, Inc. (Roosevelt Rural Sites Study and Verde
River SOD Study)
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11:45-1:15 Lunch
1:15-2:15 Glen Rice & Chuck Redman—ASU (Roosevelt Platform Mound Study)
2:15-3:00 Open discussion with CRM staff. This might be a good time to discuss Reclamation's
“new” mission and where the CRM program fits in it. Discuss PXAO relationship with the Salt
River Project, Reclamation's potential sale of the Salt River Project and implications for CRM,
PXAO Section 110 program.
3:00-3:15 Break
3:15-4:00 Continuation of Curation discussion—CRM staff
4:00-5:30 Open time. Might be used to continue discussion with PXAO CRM staff or for Peer
Review team to meet alone, with others, to review additional documents, or to begin working on
report.
Wednesday, 19 July
7:00 Leave for Tonto Basin. Tour excavation of Salado sites, Visit Platform Mound, Tour
Roosevelt Dam Construction Site, Tour Tonto National Forest Visitor Center (Time Permitting).
After return to the hotel, brief meeting of the Peer Review team to discuss and consider day's
events and any implications for work during following days. Discussion of actions needed for
recommendations, report, and Friday's presentation.
Thursday, 20 July
7:00 Leave for Gila River Indian Community. Tour Hohokam and Pima Sites, Inspect GRIC
Cultural Program facilities, interview John Ravesloot and staff, meet with tribal government
representatives; plan for interviews includes meeting with Cecil Antone, one topic that can be
pursued during this meeting is the consultation with and involvement of Native Americans in the
cultural resource program.
3:00 (approx.) Visit Arizona Historical Society. Meet with Director, Central Arizona Division
Paul Piazza and staff Nancy Dallett and James Hadden. Tour facility, review exhibits, and
Discussion of Public Education Program.
Following return to hotel, Peer Review team meeting to discuss day's events and actions needed
for recommendations, report, and Friday presentation.
Friday, 21 July
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8:30-9:30 Wrap up interviews discussion w/ CRM Staff
9:30-9:45 Break
9:45-10:45 Peer Review Team discussions and final preparations for presentation to PXAO
management
10:45-11:30 Exit interview with PXAO Management
11:30-1:00 Lunch
1:00-5:00 Review Team complete draft of report—CRM staff available for additional questions
and input
Saturday, 22 July
Departures as scheduled
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